Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

SPRINT PCS

For period:

October 2001

Prepared by: Ned Awad
Request Proj./ Request Proj./
PSAP Date Actual Spohlifi?)rlw Date Actual Spglist?olr: De[;ltc;}t/lrj’nsent
Phase | | Phase | * Phase Il | Phase Il *
Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC| 03/28/01 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC| 02/08/01 Handset Implemented
Hampton (City) 06/99 %37//%01 NCAC\:SA-S'SCC 03/21/01 Handset Implemented
Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC Handset Implemented
Newport News (City) 03/00 03/00; CAS; 03/27/01 Handset Implemented
05/01 NCAS - SCC
Norfolk (County) 06/99 %37//%01 NCAC\:SA-S'SCC 04/01/01 Handset Implemented
Portsmouth (City) 06/99 %37//%01 NG AC\:SA SS cc 03/20/01 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Handset Implemented
Suffolk (County) 06/99 03/00; CAS; 03/26/01 Handset Implemented
07/01 NCAS - SCC

Virginia Beach (City) 06/99 %i//%ol NCAC\:SA-S'SCC 03/13/01 Handset Implemented
York (County) 06/99 %%//%% NC AC\:SA SS cc 03/14/01 Handset Implemented
Alexandria (City) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 12/01.
Arlington (County) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 12/01.
Charles City (County) 10/01 04/02 NCAS Handset New Request
Culpepper (County) 11/99 01/02 NCAS Handset Wating for new Net Recs to order trunks.
Dinwiddie (County) 10/01 04/02 NCAS Handset New Request
Emporia (City) 09/01 03/02 NCAS Handset New Request
Fairfax (County) 04/99 12/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 12/01.
Gloucester (County) 10/01 04/02 NCAS Handset New Request
Isle of Wright (County) 10/01 04/02 NCAS Handset Waiting for Call Routing / Net Recs
James City (County) 11/00 01/02 NCAS 04/04/01 Handset Trunks on order.
New Kent (County) 09/01 03/02 NCAS Handset New Request
Loudon (County) 04/99 12/01 NCAS 07/12/01 Handset Trunks on order. Lucent Issues. Planned Resolution 12/01.
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Petersburg (City) 10/01 04/02 NCAS Handset New Request
Prince William (County) 04/99 12/01 NCAS 07/12/01 Handset Trunks on order. Lucent Issues. Planned Resolution 12/01.
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City) 12/00 01/02 NCAS Handset Trunks are on order.
Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)
NCAS
Albernarle (_Coun@y) / 02/00 08/01 CAS 04/01/01 Pending Net\_Nork Sprint PCS Affiliate Horizon/nTelos Are_a. CAS TO NCAS by 01/02.
Charlottesville (City) Assisted Phase 2 pending.
GPS
NCAS . - . . .
. . Network Sprint PC$ Afflllate Horllzon/nTeIos Area. County is Waltlpg to
Bedford (City) 06/00 Pending NCAS None N/A . complete Wireline E-911 implementation by 09/01. Plan Wireless
Assisted
E9-1-1 30 days afterward.
GPS
NCAS
. . Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently
Blacksburg (City) 09/01 Pending NCAS None N/A Assisted trunks restored can deploy within 2 weeeks of notice from PSAP.
GPS
NCAS
. . Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recentl
Christiansburg (City) 03/01 08/01 NCAS None N/A Assisted trugks restored can deploy within 2 weeeks of notice from PSA)é’.
GPS
NCAS
. . Network | Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will
Danville (City) 02/01 03/01 CAS None N/A Assisted work to coordinate to NCAS by January 1, 2001.
GPS
NCAS
Lexington/Rockbridge County 03/00 Complete CAS None N/A Netyvork Sprint PCS Affiliate Horizon/nTelos Area. Phase | Deployed.
Assisted Phase Il pending.
GPS
NCAS Sprint PCS Affiliate Horizon/nTelos Area. PSAP Equipment not
Louisa County Sheriff's . Network | installed. Trunks have been installed and Site information send to
Department ! 02/01 Pending NCAS None N/A Assisted | the PSAP for addressing. Can deploy within three weeks of notice
GPS from PSAP.
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NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Phase | deployed. Will
Lynchburg City 09/99 Complete CAS None N/A Assisted P work to coordinate to NCAS by January 1, 20p01).l
GPS
NCAS
Martinsville/Henry County 10/99 Complete CAS None N/A Eg’;?erz Sprint P(\iv?)r'?(ﬁllact;;: d?::;?enigT,\T (lg):SA tr)ilajaﬁSZrS; 1I’dzeop(;cl))./ed. will
GPS
NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recentl
Montgomery (County) 03/01 Pending NCAS None N/A Assisted trugks restored can deploy within 2 weeeks of notice from PSA)é’.
GPS
NCAS
Orange (County) 07/00 Complete NCAS None N/A Net\_Nork Sprint PCS Affiliate Horizon/nTqus Area. Implemented. Phase Il
Assisted pending.
GPS
NCAS
. . Network Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will
Pittsylvania (County) 05/00 Complete CAS None N/A Assisted P work to coordinate to NCAS by JanuF;ry 1, 2001.
GPS
NCAS Sprint PCS Affiliate Horizon/nTelos Area. RF data to NCAS
Pulaski (County) 06/01 12/01 NCAS None N/A Net\_Nork provider t_o begin routing plans, trunk order rc_ecently cancelled and
Assisted resubmitted expected to be completed again by September 15,
GPS 2001.
NCAS . - .
. Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk or(jer recently
Roanoke (City) 01/01 08/01 NCAS None N/A Assisted trunks restored. NTELQS ha_s to reso_lve a data base issue, but can
GPS begin testing by mid October.
NCAS . - .
Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk oro_ler recently
Roanoke (County) 02/01 08/01 NCAS None N/A Assisted trunks restored. NTELQS ha; to reso.lve a data base issue, but can
GPS begin testing by mid October.
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NCAS
chkbrldge (County) / Lexington 03/00 Complete CAS None N/A Netyvork Sprint PCS Affiliate Horizon/nTelos Area. Phase | Deployed.
(City) Assisted Phase Il pending.
GPS
NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently
Salem (City) 11/00 12/01 NCAS None N/A Assisted trunks restored can deploy within 2 weeeks of notice from PSAP.
GPS
Shentel (Sprint PCS Affiliate)
Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Clarke (County) 05/01 11/01 05/22/01 lssues. Planned Resolution 12/01.
. Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Frederick (County) 07/01 01/02 Issues. Planned Resolution 12/01.

. . Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Hanisonburg (City) 06/99 10/01 trunks. Lucent Issues. Planned Resolution 12/01.
Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area. New Request.
Rockingham (County) / 11/99 10/01 Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Harrisonburg (City) trunks. Lucent Issues. Planned Resolution 12/01.
Stafford (County) 07/01 01/02 Sprint PCS Affiliate Shentel Area. New Request.
Warrenton-Fauquier (County) 07/00 10/01 Trunks ordered. Lucent Issues. Planned Resolution 12/01.

. . Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Winchester (City) 11/99 10/01 Issues. Planned Resolution 12/01.
Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.
Louisa (County) 11/99 Rescinded their request.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.




